Detailed report

07/12/2024 - 07/16/2024

Clockify

Total: **16:45:00**

Date	Description	Duration	User
07/15/2024	Pull Requests/Logs/Workflow Management (Without Project)	01:45:00 06:15:00PM - 08:00:00PM	Brendan Michaud
07/15/2024	UI-DB Integration Updates (Without Project)	00:45:00 06:15:00PM - 07:00:00PM	Brendan Michaud
07/15/2024	API Query Updates & Randomizer Query Work (Without Project)	00:30:00 05:30:00PM - 06:00:00PM	Brendan Michaud
07/15/2024	Team Meeting (Without Project)	02:45:00 03:30:00PM - 06:15:00PM	Brendan Michaud
07/15/2024	Database Updates and UI Integration (Without Project)	02:00:00 11:00:00AM - 01:00:00PM	Brendan Michaud
07/14/2024	Feature Planning - Next Req. Features & DB Query Tests (Without Project)	02:30:00 02:00:00PM - 04:30:00PM	Brendan Michaud
07/13/2024	Database Updates and UI Integration (Without Project)	02:30:00 11:00:00AM - 01:30:00PM	Brendan Michaud
07/12/2024	Database Changes & API Modifications (Without Project)	04:00:00 03:30:00PM - 07:30:00PM	Brendan Michaud