

Sprint Runner - Project Tracker/Log

Add board description

Main table ... Kanban ... ⚙

New Item - 🔍 Search 🗲 Filter ↕ Sort 🎨 Coloring 👁 Fields

☐ ▾	⚡ Important Dates (8)	Day	Time	Status	Person
⋮	Project Proposal Video/Document	May 29	11:59 PM	Submitted	E
⋮	Meeting With Client	May 31	2:30PM appx	Upcoming	E
⋮	System Design Document Submission	June 5		Upcoming	E
⋮	System Design Video Presentation	June 5		Upcoming	E
⋮	Envisioned Usage Presentation	June 14		Upcoming	E
⋮	Minimally Viable Product Presentation	July 5		Upcoming	E
⋮	Peer Testing/Feedback	July 19		Upcoming	E
⋮	Project Deadline	August		Upcoming	E
⊕	Add Item				

☐ ▾	⚡ Project Cycle Meetings (3)	Day	Time	Status	Person
⋮	Weekend Cycle Review Meeting	Monday	May 27 @ 5PM	Complete	E
⋮	Mid-Week Team Check-in	Wednesday	May 29 @ 12:00PM	Complete	E
⋮	End-of-week Review Meeting	Friday	May 31 @ 10:10PM	Upcoming	E
⊕	Add Item				

<div><div><div></div><div>▼</div></div><div>Pre/Post Meeting Action Items</div><div>(3)</div></div>	Day	Time	Status	Person
<div><div><div></div><div>⋮</div></div><div>Update Meeting Notes</div></div>			<div><div></div><div>Recurring</div></div>	<div><div>D</div><div>T</div></div>
<div><div><div></div><div>⋮</div></div><div>Provide Team Feedback via Canvas Survey</div></div>	Wednesday	12:30PM	<div><div></div><div>Recurring</div></div>	<div><div>E</div></div>
<div><div><div></div><div>⋮</div></div><div>Submit Team/Individual Activity Logs for Next Meeting</div></div>			<div><div></div><div>Recurring</div></div>	<div><div>E</div></div>
<div><div><div></div><div>⊕</div></div><div>Add Item</div></div>				
			<div><div></div></div>	<div><div>D</div><div>T</div><div>+1</div></div>

<div><div><div></div><div>▼</div></div><div>Who's In Charge of What</div><div>(2)</div></div>	Day	Time	Status	Person
<div><div><div></div><div>⋮</div></div><div>Kanban/Workplan Maintenance</div></div>			<div><div></div><div>Recurring</div></div>	<div><div>B</div><div>D</div></div>
<div><div><div></div><div>⋮</div></div><div>Project Design</div></div>			<div><div></div><div>In Progress</div></div>	<div><div>E</div></div>
<div><div><div></div><div>⊕</div></div><div>Add Item</div></div>				
			<div><div></div><div></div></div>	<div><div>B</div><div>D</div><div>+1</div></div>



Backlog 0 / 5 Estimate: 0

This item hasn't been started

+ Add item

Ready 1 Estimate: 0

This is ready to be picked up

 Draft 



System Architecture design

P1 **M**

+ Add item



In progress 3 / 3 Estimate: 0

This is actively being worked on

 Draft 


Add weekly logs

P1 **XS**

 Draft 

Use Case Models

P1 **M**

 Draft 



Wireframe UI Design

P2 **M**

+ Add item


In review 2 / 7 Estimate: 0

This item is in review

 Draft 

Use case diagram

P1 **M**

 Draft 



DFD diagram

P1 **M**

+ Add item



Done 12 Estimate: 0

This has been completed

 Draft 



Database design- ER diagrams

P1 **M**



 Draft 

Weekly logs template



P1 **XS**

 Draft 

Project Proposal Document: Project Purpose Statement and UVP

 Draft 

Project Proposal Document : High-level project description and boundaries

 Draft 

Project Proposal Document: Measurable project objectives and related success criteria

+ Add item

	TITLE	DURATION	AMOUNT
5	<div></div> Brendan Michaud	11:40:00	USD0.00
2	<div></div> Divyajot Kaur	10:10:06	USD0.00
3	<div></div> Eric Harrison	07:29:17	USD0.00
5	<div></div> Tithi Soni	09:00:00	USD0.00
3	<div></div> Yatharth Mathur	08:16:25	USD0.00

